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Hazardous Waste Cleanup Efforts Nationwide

Liquid Disposal, Inc. LR LL S
Site Profile Strong, Effective Enforcement
lsni;isggasﬁgggggmr and disposal Brings MiChigan IndUStrieS

facility

Site Size: 7 acres TO The Table

Primary Contaminants: Imagine trying to round up 850 parties who sent hazardous
Volatile organic compounds L. . .

(VOCs), polychlorinated biphenyls wastes to a poorly-managed incineration facility over a 14-year
{PCBs), and heavy metals period. Convincing them to put down almost $30 million dollars
Potential Range of Health Effects: | O clean up the qugld Disposal, Inc. site took rgal ingenuity apd
central nervous system disorders dogged determination. An effort of this magnitude was possible
and a wide variety of cancers because of flexible enforcement provisions written into the

Nearby Population Affected: Superfund law.

54,000 people within three miles With help from the Michigan Department of Natural Resources,

i Ecological Concerns: thg US Environmental Protection Agency (EPA) superyised an

| Clinton River, surrounding wetlands, | efficient cleanup of dangerously mixed wastes from paint thinners
{ and state parks to cyanide. EPA stabilized the site by removing two million

| Year Listed on NPL: 1983 gallons of flammable liquids and sludges from lagoons and pits.

} Waste contributors then distributed the burden of a long-term

, remediation by signing six separate settlements for cost recovery

| State: Michigan and construction activities.

These cooperative efforts offered a unique opportunity to change
the way some industries viewed the environment and made many
think twice about appropriate
disposal of hazardous wastes.

The Site Today

Construction activities are
under way to immobilize con-
taminants from soil beneath a
grass-covered, protective cap.
The only visual reminder that
will remain in the woods is a
permanent, posted fence. Many *
local residents are unaware that
Superfund worked so diligently
behind the scenes for so long to
protect the environment; the few
that do appreciate the migrating
geese even more.

EPA Region: 5

Congressional District: 12

Despite urban runoff, the Clinton River supports a wide variety of wildlife,
including the Carp. Venerated in Asian cultures, the fish is a symbol of
wealth and longevity.

Photo: National Aquarium, courtesy of UL.S. Fish & Wildlife Service.
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The seven-acre Liquid
Disposal, Inc. (LDI) hazard-
ous waste site is about 20
miles north of Detroit in
Macomb County, Michigan.
The site is bordered by wet-
lands, the Clinton River, an
auto auction, and an auto
junkyard. The Rochester-
Utica State Recreational Area
and the Shadbush Tract Na-
ture Study Area are within
one mile of the site. Approxi-
mately 54,000 people live
within three miles; an esti-
mated 3,500 rely on ground
water for household use.

LDI went into business as
a commercial liquid waste
incineration facility, accepting

A Site Snapshot

wastes from major automobile
manufacturers, chemical com-
panies, and other industries
around the state. Site facilties
included an ash pit, scrubber
and oil lagoons, surface and
underground storage tanks, and
an assortment of drums.

The incinerator was designed
to handle a myriad of volatile
organic substances, including
paint thinners, contaminated
oils and greases, and other
industrial wastes. LDI, how-
ever, accepted wastes contain-
ing contaminants of all descrip-
tions and stored them indis-
criminately in lagoons, drums,
and tanks over the entire site.

As a result, soil and ground

water were contaminated
with volatile organic com-
pounds (VOCs), polychlori-
nated biphenyls (PCBs),
polycyclic aromatic hydrocar-
bons (PAHSs), and numerous
heavy metals, including
barium, cadmium, and lead.

Contamination from the
site threatened the Clinton
River and surrounding
wetlands; one accidental spill
contaminated soil at the
Rochester-Utica State Recre-
ational Area.

LDI was cited repeatedly
for malodorous emissions and
poor housekeeping, but these
warnings only led to tempo-
rary corrections.

| Liquid ,Disposal; Inc.

Site
Timeline

+ Two workers die in site accident <
* Court closes site

+ LD files for bankruptey

+ Soll cleanup at Rochester-Utica state park
« EPA begins site stabilization

* EPA completes removal of surface wastes <

» MDNR begins site studies

+ Court closes site
« Site fisted or NPL

» Congress enacts CERCLA %
LDl operates storage and
incineration facility
1968 1982

1980

» MDNR reports study findings
+ Remadial options proposed o community

4

1983 1984

1985
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From Economic Stimulus To Environmental Scourge

Canadian-owned LDI was
the largest commercial incinera-
tor in Michigan when opera-
tions began in 1968. State
officials hoped LDI would
provide an economic boom for
Macomb County, but during
the next 14 years, LDI traded
jobs and taxes for pollution.

LDI accepted more than 69
million gallons of liquid wastes,
some containing chromium and
cyanide which the incinerator
couldn’t burn efficiently. Air
pollution went unmonitored
and combustion residuals
seeped from the ash pit and
scrubber lagoons. Materials
stored in tanks, drums, and oil
pits leaked into soil and ground
water and eventually migrated
off site.

Worker Deaths Force Closure
Area residents had often
complained to the Michigan

Liquid Disposal,
Inc. Site
Macomb County, M

Department of Natural Re-
sources (MDNR) about noxious
odors and fine dust in the air
causing respiratory ailments.
Tempers flared in January, 1982
after two employees were killed

> * EPA removes 2 million gallons and 200 drums
) * Public meetings on proposed plan
* Negotiations with responsible parties
+ EPA draw blueprints of final design
> + Construction of remedy beging
’ » Six differsnt }
settlements with
e minimis and
major contributors
for cash out and
cost recovary
o
1986 1987 1988 1991 1992

and several others were hospi-
talized. Workers unwittingly
transferred chemicals from a
truck to a tank, causing an
eruption of lethal hydrogen
sulfide gas. A month after the
accident, a county court closed
the incinerator down. Creditors
forced LDI into bankruptcy and
the facility folded permanently
in May, 1982.

New Superfund Law
Provides Assistance

Two years earlier, Congress
had enacted the Comprehensive
Environmental Response,
Compensation, and Liability
Act of 1980. This law estab-
lished a federal program to
solve the complex problems
associated with improper haz-

> * Construction continues

> + Construction completed
+ 30-year site monitoring begins

1985




ardous waste disposal. Instead
of using taxpayer dollars, EPA
uses a “Superfund” derived
from exise taxes on commercial
feedstocks and crude oil. EPA
can remediate abandoned sites
but makes every effort to locate
and negotiate cleanup by
responsible parties.

No taxpayer dollars are
in the “Superfund”

In May 1982, MDNR asked
EPA to assist in soil cleanup
efforts at the Rochester-Utica
State Recreational Area. PCB-
tainted oils had spread from
LDI waste lagoons that over-
flowed from heavy rains. EPA
removed about 200 gallons of
oil and 750 cubic yards of
fouled sediment.

That August, EPA fenced the
site, lowered the level of lagoon
wastes by 163,000 gallons,
removed liquids from the
incinerator pit, and constructed
a leachate collection system to
keep pollutants from migrating
off site.

While conducting other
stabilizing efforts, a fire broke
out in one of the lagoons in the
summer of 1983, causing the
evacuation of 2,000 local resi-
dents. The volatility of the site
mixtures prompted EPA to
include LDI on the National
Priorities List (NPL) of sites
requiring comprehensive
cleanup.
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Between 1984 and 1986, EPA
removed approximately two
million gallons of liquid waste
and 2,800 cubic yards of heavy
metal sludge from the waste oil
lagoons and shipped them to
approved disposal facilities. An
additional 200 drums littered
around the site were incinerated
or landfilled properly.

Final Cleanup Plans

During this time, MDNR
began a series of studies in May
1984 identifiying the quantities
of various pollutants and reme-
dial options. MDNR presented
findings to EPA in 1985. With
the completion of removal
actions, EPA designed a com-
prehensive plan for public
comment. Public meetings
were held in 1987 concurrent
with the start of negotiations
with the waste contributors.

The volatility of the site
prompted EPA to include
LDI on the National
Priorities List

Construction activities began
in the spring of 1988 to collect
debris, equipment, and dis-
mantled facility remnants.
Using a solidification process,
contaminated materials were
immobilized with cement and
buried underground between
impermeable walls. Crews will

Winter 1995

cover the surface with a multi-
layer protective cap and clean
fill, then seed for grass. Secu-
rity fencing permanently sets
the site aside because of limited
future use possibilities. These
construction activities will be
completed in the fall

of 1995.

EPA Settles with Waste
Generators

EPA identified more than 850
parties who contributed hazard-
ous wastes to the LDI site over
the years. Six different settle-
ments signed between 1987 and
1991 resolved the liability of
hundreds of small (de minimis)
generators. Another 35 major
companies designed and con-
structed the soil cleanup worth
an estimated $22.5 million.

Through successful negotia-
tions, EPA recovered $7.5
million in costs incurred for
investigations and early re-
moval actions.

EPA Involves Residents
Community participation is
an important part of every
Superfund cleanup. By provid-
ing information about site
hazards and the selected rem-
edy, EPA builds community
support. Public meetings and
comment periods ensure the
inclusion of residents” input
into decisions. Community

continued on page 6
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Following the deaths of two workers, no one was allowed on the property to
photograph the facility. This schematic shows the lagoons, drums, and tanks
spread over the seven-acre site.

Liguid Disposal, Inc. Site
Macomb County, Mi
not to scale
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| Success at

continued from page 4 | qulﬂd DlSpOSﬂl, Inc.
Invol_\(;ement 1C Sorrdlrlrator: rts EPA reached agreements tive cleanup effort using
Fromﬂe\a rgiuf\l/[ Progress depo with more than 850 parties to  private money. Residents and
Alftm € oite Vanager an rectify improper hazardous local officials participated in

orney- waste disposal practices. the remedy selection and
EPA Builds Communit Many of the small contribu- distributed progress reports at
Support y tors signed de minimis settle-  a telephone and information

. ments, preventing third-party center. And most importantly,

¢ At t;‘i I&?cllzséfs’ ;E?oll/ln[\)aﬁlcjn lawsuits and unnecessary local wetlands and watersheds |
é) rmea ttee to disseminate | legal fees. The Agency have been protected from ‘
. (;mml Hon to areas residents | worked closely with state toxic chemicals for future |
;I;ccl)rcrgixi’?;ogﬁacisfls S including a officials to oversee a coopera-  generations. 1

telephone response center.

Dedicated efforts directed at the ~CoMmmunities through 5 mart, Recycled/Recyclable
state and local level succeeded common sense strategies, pre- Printed with Soy/Canola Ink on paper that

‘n reaching citizens who later Venting pollution in the future. contains at least 50% recycled fiber
expressed satisfaction with the
Superfund process.

CERCLA is a law that restores
the environment and protects
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